

ATLANTIC YARDS aka Pacific Park Brooklyn Construction Update
Weeks of August 24 and August 31, 2020

During this reporting period:

LIRR Yard Activities – West Block 1120 & East Block 1121

- Site demobilization, including material and equipment removal will continue.

B15

- The concrete superstructure program is complete. The schedule for the crane removal process is as follows:
 - Friday 8-28-20: Midnight – 6 AM: Construction Fence Relocation
 - Saturday 8-29-20: 7 AM – 9 AM: Crane Dismantling
 - Sunday 8-30-20: 7 AM – 5 AM: Crane Removal from Site
 - Sunday 8-30-20: 5 PM – Midnight: Construction Fence Relocation
- For the full weekend from 12:01 AM Saturday through 10:00 PM on Sunday, Sixth Ave. between Atlantic Ave. and Dean St., as well as Pacific St. between Sixth Ave. and Carlton Ave will. be closed.
- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- The exterior brick facade of the building and window installation continues.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 7 PM and Saturday permits starting at 8 AM until 5 PM.

B4

- The concrete superstructure program is in progress and should be completed by the end of December.
- Underground utilities work is ongoing on Atlantic Avenue along with hoist erection.
- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- The exterior facade installation continues with masonry and window trades working in tandem.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 7 PM and Saturday permits starting at 8 AM until 5 PM.

B12 & B13

- Excavation and Foundation work, including drilling of soldier piles, may commence during the week of August 24. Subcontractor may deliver oversized equipment (i.e. tooling, excavators, etc.) and soldier piles during early morning hours.

How to Reach Pacific Park Brooklyn Community Liaison Office (CLO)

The Community Liaison Office located at 550 Vanderbilt Avenue is temporarily closed. The CLO can be reached by phone at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com

Noise Receptor Control Program

You may be eligible to receive and have installed double paned or storm windows and an in-window air conditioning unit for certain residential units where such air conditioning and/or double paned windows/storm windows do not exist today. The cost of any windows and any air conditioning units, and the cost of their installation, would be borne by the Developer.

The locations that may be eligible at this time are the residential sites in proximity to site construction and identified in the 2006 Final Environmental Impact Statement (FEIS) or the 2014 Final Supplemental Environmental Impact Statement (FSEIS) as having the potential to experience significant adverse noise impacts during the construction of the Pacific Park Brooklyn project.

In order to schedule an on-site inspection by the Developer to determine which windows may be eligible for replacement and/or AC units provided please contact the Community Liaison Office at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com