

ATLANTIC YARDS aka Pacific Park Brooklyn Construction Update
Weeks of March 22, 2021 and March 29, 2021

During this reporting period:

B15

- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- The window installation is completed.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 6 PM.
- In addition, there is an After-Hours Variance in place for all work from 6 PM to 10 PM and for Deliveries, Garbage Removal, Hoist and Crane Operation from 6 AM until 7 AM.
- Saturday and Sunday permits when received, are for all work starting at 9 AM until 5 PM.

B4

- Mechanical trades are installing base building systems and equipment throughout the building.
- Interior construction of the residential units continues.
- The exterior facade is in progress with masonry, window and curtain wall trades working.
- Dismantling of the crane is expected to commence on 3/22 and continue through 3/26; work related to this activity will occur until 10 PM.
- After dismantling, the crane will be removed from the site starting at 12 AM Saturday, March 27 through midnight Sunday, March 28. During this time, Sixth Avenue between Dean Street and Atlantic Avenue will be closed to vehicular and pedestrian traffic.
- Protocols and facilities have been put in place to ensure an orderly, safe workplace in accordance with current government requirements and permits, which include weekday start times at 7 AM and lasting until 6 PM.
- In addition, there is an After-Hours Variance in place for all work from 6 PM to 10 AM and for Deliveries, Garbage Removal, Hoist and Crane Operation from 5 AM until 7 AM.
- Saturday and Sunday permits when received, are for all work starting at 9 AM until 5 PM.

B12 & B13

- Excavation and Foundation work, including delivery of equipment and materials, removal of soil materials and installation of foundation materials including tie backs and lagging continues. Concrete Superstructure work for selected portions of the plaza, cellar and subcellar levels to continue including delivery of materials (formwork, rebar, concrete, etc.). Appropriate dust and noise mitigation measures are in place for all activities. Saturday work will continue during this reporting period.

How to Reach Pacific Park Brooklyn Community Liaison Office (CLO)

The Community Liaison Office located at 550 Vanderbilt Avenue is temporarily closed. The CLO can be reached by phone at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com

Noise Receptor Control Program

You may be eligible to receive and have installed double paned or storm windows and an in-window air conditioning unit for certain residential units where such air conditioning and/or double paned windows/storm windows do not exist today. The cost of any windows and any air conditioning units, and the cost of their installation, would be borne by the Developer.

The locations that may be eligible at this time are the residential sites in proximity to site construction and identified in the 2006 Final Environmental Impact Statement (FEIS) or the 2014 Final Supplemental Environmental Impact Statement (FSEIS) as having the potential to experience significant adverse noise impacts during the construction of the Pacific Park Brooklyn project.

In order to schedule an on-site inspection by the Developer to determine which windows may be eligible for replacement and/or AC units provided please contact the Community Liaison Office at 866-923-5315 and by email at communityliaison@pacificparkbrooklyn.com