

# WEEKLY CONSTRUCTION BULLETIN

5/11/2020 – 5/15/2020

**Green Infrastructure In Brooklyn Project ID #: GNCB14-2A BOROUGH: BROOKLYN DATE ISSUED: 5/8/2020**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and/or dates. **Please note, there are “No Parking” restrictions throughout the project area.**

DATE	WORK HOURS	LOCATION	OPERATION
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	St. Andrews Place between Herkimer Street and Atlantic Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	Atlantic Avenue between Kingston Avenue and Albany Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	Pacific Street between New York Avenue and Kingston Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	Dean Street between New York Avenue and Kingston Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	Bergen Street between New York Avenue and Brooklyn Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	St. Marks Avenue between Brooklyn Avenue and Kingston Avenue	• Saw Cutting - Various Locations
5/11/2020– 5/15/2020	7:00 am– 4:00 pm	Prospect Place between Rogers Avenue and Brooklyn Avenue	• Saw Cutting - Various Locations

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Christopher Taylor, the **Community Construction Liaison** at (929)391-4798 or [gncb142acc@gmail.com](mailto:gncb142acc@gmail.com)