

WEEKLY CONSTRUCTION BULLETIN

7/6/2020 – 7/10/2020

Green Infrastructure In Brooklyn Project ID #: GNCB14-2A BOROUGH: BROOKLYN DATE ISSUED: 7/2/2020

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and/or dates. **Please note, there are “No Parking” restrictions throughout the project area.**

DATE	WORK HOURS	LOCATION	OPERATION
7/6/2020– 7/10/2020	7:00 am– 4:00 pm	Dean Street between New York Avenue and Kingston Avenue	<ul style="list-style-type: none"> Pouring of Concrete Strip, Headers, Sidewalk, and Top – Various Locations
7/6/2020– 7/10/2020	7:00 am– 4:00 pm	Bergen Street between New York Avenue and Brooklyn Avenue	<ul style="list-style-type: none"> Pouring of Concrete Strip, Headers, Sidewalk, and Top – Various Locations
7/6/2020– 7/10/2020	7:00 am– 4:00 pm	St. Marks Avenue between Brooklyn Avenue and Kingston Avenue	<ul style="list-style-type: none"> Excavation and Installation of Stone, Fabric, HDPE Pipe and Chamber – Various Locations
7/6/2020– 7/10/2020	7:00 am– 4:00 pm	Prospect Place between Rogers Avenue and Brooklyn Avenue	<ul style="list-style-type: none"> Excavation and Installation of Stone, Fabric, HDPE Pipe and Chamber
7/6/2020– 7/10/2020	7:00 am– 4:00 pm	Sterling Place between Brooklyn Avenue and Kingston Avenue	<ul style="list-style-type: none"> Excavation and Installation of Stone, Fabric, HDPE Pipe and Chamber – Various Locations

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Christopher Taylor, the **Community Construction Liaison** at (929)391-4798 or gncb142acc@gmail.com