

WEEKLY CONSTRUCTION BULLETIN

03/21/22 – 03/25/22

GREEN INFRASTRUCTURE IN BROOKLYN PROJECT PROJECT #: GNCB14-2A BOROUGH: BROOKLYN DATE ISSUED: 03/18/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
03/21/22– 03/25/22	7:00 am– 4:00 pm	Kosciuszko Street between Nostrand Avenue and Marcus Garvey Blvd	Punch List Items – Various Locations
03/21/22– 03/25/22	7:00 am– 4:00 pm	Greene Avenue between Nostrand Avenue and Tompkins Avenue	Punch List Items – Various Locations
03/21/22– 03/25/22	7:00 am– 4:00 pm	Quincy Street between Tompkins Avenue and Marcus Garvey Blvd	Punch List Items – Various Locations
03/21/22– 03/25/22	7:00 am– 4:00 pm	Park Place between New York Avenue and Schenectady Avenue	Punch List Items – Various Locations
03/21/22– 03/25/22	7:00 am– 4:00 pm	St. Johns Place between Utica Avenue and Troy Avenue	Punch List Items – Various Locations
03/21/22– 03/25/22	7:00 am– 4:00 pm	Sterling Place between New York Avenue and Brooklyn Avenue	Punch List Items – Various Locations

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Christopher Taylor, the Community Construction Liaison at (929) 391-4798 or gncb142accl@gmail.com